
 Reference No.:  2.8b.(1) 
 April 7-8, 2004 
 Attachment, Page 1 of 1 

 
Time Extension/Waiver – Contract Award 

Local Streets and Roads Projects 
Program Year 2003/2004 

 
 

Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P 
PS&E 
R/W 
CON 
Total 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
1 
 

Alameda Corridor – East 
Construction Authority 
Los Angeles 
 
PPNO: 2318 
Ramona Blvd. Grade 
Separation – Phase I 
  

 
$0 
$0 
$0 
$5,551 
$5,551 
 

6 months 
 
11/22/2004 
 
Support – meets STIP guidelines 

 At the time of allocation, the estimated date for contract award was December 18, 2003.  Following the allocation, design 
changes were necessary based upon Union Pacific Railroad (UPRR) design review comments to incorporate an additional 
bridge abutment for UPRR’s future expansion capability and a steel girder bridge for the existing track.  The redesign effort 
extended the design phase of the project, extending the right-of-way and construction schedules.  The project is now 
scheduled to advertise in April 2004.  This makes it likely that the contract award deadline of May 22, 2004 will not be met.  
Consequently, the Authority is requesting a 6-month extension of the contract award deadline.  This will allow enough time 
in case additional unforeseeable problems arise during the right-of-way certification and/or bid and award process. 
 

2 
 

City of El Segundo 
Los Angeles 
 
PPNO: 2377 
Douglas Street Gap Closure / 
Grade Sep. & Intermodal Fac. 
  

 
$0 
$0 
$0 
$9,233 
$9,233 
 

18 months 
 
11/22/2005 
 
Support – meets STIP guidelines 

 At the time of the construction allocation, design and environmental clearance was complete and the project was ready to 
bid pending right-of-way certification.  This certification was anticipated in November 2003.  Unfortunately, the right-of-
way certification has been delayed for 12 months due to the following: 

• It was initially estimated that a total of twenty documents were involved for property acquisitions, easements and 
cooperative agreements.  As design progressed and further discussions with property owners and utility agencies 
were held, a total thirty-five documents were identified as needed to provide right-of-way certification, resulting 
in approximately twice the originally anticipated effort. 

• Several changes to the design resulting from right-of-way discussions with property owners and utility agencies 
resulted in delays to finalize the right-of-way documents and for the County to make formal offers.  (The Los 
Angeles County Department of Public Works was retained by the City to provide right-of-way certification and 
acquisition services.) 

• Subsequent to commencement of discussions with property owners in April 2003, one property was sold.  The 
tenant of this property also changed.  Negotiations had to be restarted with the new owners and tenant, and final 
agreement is pending close of escrow.  An additional unforeseen factor was the discovery of a parking 
agreement between this property and the neighboring property, which resulted in additional discussions with the 
neighboring property owner. 

• After completion of the final design, the Burlington Northern – Santa Fe Railroad required that the project 
include connection of its existing Y-branch track to the temporary shoo-fly track.  This had not been brought up 
in previous design review.  This connection impacted one of the Railroad’s tenants, resulting in additional right-
of-way work. 

• In November 2003, one abutting property owner required that certain vibration sensitive operations of their 
facility be relocated to an alternate site for the duration of the project construction.  This requirement has 
necessitated the negotiation of a relocation agreement, which was not anticipated during the initial discussions 
with the property owner. 

 
The City of El Segundo estimates that these delays amount to approximately a 12-month delay in the project.  Also, an 
additional 6 months may be needed to allow for eminent domain proceedings in a contested and difficult situation.  
Therefore, the City is requesting an 18-month extension of the contract award deadline. 

 


